
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/26/2006

ESTIMATE SUMMARY 17:03:16

CONTID: C15150         ESTIMATE NO: 0004 PROG 2005

PCN: 15150-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH141 Uravan Curve Safety Improvements PERCENT TIME:

PROJECT NO: STA 141A-029                  

SH141 Uravan Curve Safety Improvements

NAME OF ROAD: 141A

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 04/26/2006 DATE TIME STARTED 01/11/2006

P.O. BOX 704 DATE LET 12/15/2005 DATE WORK BEGAN 01/09/2006

 DATE AWARDED 12/19/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 01/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,875,446.31 PARTICIPATING $ $ 399,180.16

AWARD PROJECT AMT: 2,319,776.85 NON-PARTICIPATING 277,292.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,041.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.65

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/1/2006 ??:??:??

6/1/2006 ??:??:??

57.94%

1,209,553.54

676,472.59

676,472.59

667,431.45

$

$

$

$

808,178.43

857,714.34

1,665,892.77

0.00

1,665,892.77

-22,223.54

0.00

1,643,669.23

0.00

AMOUNT DUE 1,643,669.23 667,431.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 667,431.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 604.750 604.750

CY  0.000 0.00

36.96000 604.750 22,351.56

203-00100  
 

0010 ROLLING 20.000 0.000

HOUR 0.000 0.00

83.16000 0.000 0.00

203-01140  
 

0015 BLADING 100.000 3.000

HOUR 2.000 255.88

127.94000 5.000 639.70

203-01500  
 

0020 BACKHOE 28.000 12.000

HOUR 16.000 1,663.20

103.95000 28.000 2,910.60

203-01510  
 

0025 COMBINATION LOADER 20.000 2.000

HOUR 10.000 1,039.50

103.95000 12.000 1,247.40

203-01594  
 

0030 POTHOLING 10.000 0.000

HOUR 2.000 415.80

207.90000 2.000 415.80

203-01597  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 400.000 222.000

CY  116.000 18,489.24

159.39000 338.000 53,873.82

206-00065  
 

0040 TOPSOIL 1,000.000 0.000

CY  718.790 61,312.79

85.30000 718.790 61,312.79

207-00205  
 

0045 EROSION LOG 1,500.000 551.000

LF  0.000 0.00

18.95000 551.000 10,441.45

208-00005  
 

0050 SILT FENCE 1,500.000 744.000

LF  0.000 0.00

3.58000 744.000 2,663.52

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,657.14000 1.000 5,657.14

208-00045  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

8,316.00000 0.000 0.00

208-00100  
 

0065 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.250 5,197.50

20,790.00000 0.750 15,592.50

208-00200  
 

0070 RESET MARKER 2.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

210-00060  
 

0075 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

210-00810  
 

0080 SEEDING (NATIVE) 8.000 0.000

ACRE 2.910 6,599.88

2,268.00000 2.910 6,599.88

212-00006  
 

0085 SOIL CONDITIONING 8.000 0.000

ACRE 2.910 5,333.24

1,832.73000 2.910 5,333.24

212-00032  
 

0090 MULCHING (WEED FREE) 8.000 0.000

ACRE 2.910 10,999.80

3,780.00000 2.910 10,999.80

213-00003  
 

0095 MULCH TACKIFIER 1,650.000 0.000

LB  358.600 1,355.51

3.78000 358.600 1,355.51

213-00061  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 4,000.000 852.320

TON 1,921.390 31,952.72

16.63000 2,773.710 46,126.80

304-06000  
 

0105 AGGREGATE BASE COURSE (SPECIAL) 900.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-09014  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

371.70000 0.000 0.00

403-00720  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,370.000 0.000

TON 0.000 0.00

119.70000 0.000 0.00

403-34721  
 

0120 *EMULSIFIED ASPHALT (SLOW-SETTING) 450.000 0.000

GAL 0.000 0.00

6.30000 0.000 0.00

411-10255  
 

0125 *EMULSIFIED ASPHALT (PRIME COAT) 3,000.000 0.000

GAL 0.000 0.00

3.78000 0.000 0.00

411-10300  
 

0130 RIPRAP (24 INCH) 301.000 179.300

CY  121.700 2,530.14

20.79000 301.000 6,257.79

506-00224  
 

0135 36 INCH REINFORCED CONCRETE PIPE 313.000 168.000

LF  145.000 18,270.00

126.00000 313.000 39,438.00

603-01360  
 

0140 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000

LF  0.000 0.00

337.68000 56.000 18,910.08

603-02600  
 

0145 36 INCH REINFORCED CONCRETE END SECTION 10.000 6.000

EACH 4.000 6,017.76

1,504.44000 10.000 15,044.40

603-05036  
 

0150 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

1,951.43000 2.000 3,902.86

603-05160  
 

0155 INLET TYPE D (5 FOOT) 2.000 0.000

EACH 2.000 4,977.00

2,488.50000 2.000 4,977.00

604-00505  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 550.000 0.000

LF  0.000 0.00

37.42000 0.000 0.00

606-00301  
 

0165 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,449.00000 0.000 0.00

606-01370  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

2,261.70000 0.000 0.00

606-02003  
 

0175 *DELINEATOR (TYPE I) 90.000 0.000

EACH 0.000 0.00

28.98000 0.000 0.00

612-00001  
 

0180 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

30.24000 0.000 0.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

31.50000 0.000 0.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 16.000 0.000

SF  0.000 0.00

17.64000 0.000 0.00

614-00011  
 

0195 *SIGN PANEL (CLASS II) 144.000 0.000

SF  0.000 0.00

18.90000 0.000 0.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 149.000 0.000

LF  0.000 0.00

48.13000 0.000 0.00

614-01585  
 

0205 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

2,887.92000 1.000 2,887.92

617-03000  
 

0210 10 INCH DUCTILE IRON PIPE 80.000 80.000

LF  0.000 0.00

80.64000 80.000 6,451.20

619-06100  
 

0215 *CONSTRUCTION SURVEYING 1.000 0.525

L S 0.238 10,995.60

46,200.00000 0.763 35,250.60

625-00000  
 

0220 *CONSTRUCTION SURVEYING (HOURLY) 30.000 12.500

HOUR 6.000 1,134.00

189.00000 18.500 3,496.50

625-00001  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 0.600

L S 0.400 73,729.15

184,322.88000 1.000 184,322.88

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

20,790.00000 0.500 10,395.00

626-01000  
 

0235 *PAVEMENT MARKING PAINT (WATERBORNE) 100.000 45.000

GAL 0.000 0.00

126.00000 45.000 5,670.00

627-00011  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,670.00000 0.000 0.00

630-80510  
 

0245 F/A ANTICIPATED CMO 209,802.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0250 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 5,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ADJUST UTILITIES 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0285 F/A EROSION CONTROL 5,000.000 168.870

F A 0.000 0.00

1.00000 168.870 168.87

700-70380  
 

0470 ADDED ITEM (LUMP SUM)/ CO #002, OVERSIZE RESTRICTION 
SIGNS

1.000 0.000

L S 0.950 9,312.47

9,802.60000 0.950 9,312.47

900-00014  
 

0475 BRIDGE RAIL TYPE 3R (SPECIAL) CO #003, DETOUR 
STRUCTURE NO. 1 MODIFICATIONS

208.000 208.000

LF  0.000 0.00

80.26000 208.000 16,694.08

606-10360  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO #004, TEMPORARY IMPACT ATTENUATOR

2.000 1.000

EACH 0.000 0.00

2,066.40000 1.000 2,066.40

630-85006  
 

0485 AGGREGATE BASE COURSE (CLASS 3) CO #005, CLASS 3 
CHANGE FROM TONS TO CY

4,500.000 1,795.480

CY  2,033.910 60,732.55

29.86000 3,829.390 114,345.59

304-03005  
 

0490 6 INCH PLASTIC PIPE CO #006, INSTALLATION OF 6 INCH 
WATERLINE

771.000 0.000

LF  591.000 12,085.95

20.45000 591.000 12,085.95

619-50480  
 

0495 STRUCTURE BACKFILL (CLASS 1) CO #007, STRUCTURE 
BACKFILL (CL 1)

25.000 19.100

CY  0.000 0.00

38.33000 19.100 732.10

206-00100  
 

0500 ADDED ITEM (DOLLAR)/ CO #009, F/A EXCAVATOR AND ROCK 
HAMMER.

30,000.000 7,333.700

DOL 22,001.100 22,001.10

1.00000 29,334.800 29,334.80

900-00006  
 

0540 SOIL RETENTION BLANKET (EXCELSIOR) CO #011, SOIL 
RETENTION BLANKETS.

2,578.000 0.000

SY  627.300 796.67

1.27000 627.300 796.67

216-00015  
 

CAT 0200 $367,197.45 770,062.67CURRENT AMT 1,836,736.38 $$
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0290 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

83,160.00000 1.000 83,160.00

201-00000  
 

0295 REMOVAL OF PIPE 242.000 242.000

LF  0.000 0.00

27.72000 242.000 6,708.24

202-00035  
 

0300 REMOVAL OF DELINEATOR 30.000 30.000

EACH 0.000 0.00

27.72000 30.000 831.60

202-00090  
 

0305 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

8,316.00000 1.000 8,316.00

202-00150  
 

0310 REMOVAL OF ASPHALT MAT (PLANING) 14,156.000 14,156.000

SY  0.000 0.00

2.41000 14,156.000 34,115.96

202-00240  
 

0315 *REMOVAL OF GROUND SIGN 27.000 27.000

EACH 0.000 0.00

83.16000 27.000 2,245.32

202-00810  
 

0320 REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 1.000 4,158.00

4,158.00000 1.000 4,158.00

202-00815  
 

0325 REMOVAL OF FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

202-00825  
 

0330 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 45,000.000 18,577.160

CY  19,600.430 242,261.31

12.36000 38,177.590 471,875.01

203-00060  
 

0335 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,500.000 3,500.000

GAL 0.000 0.00

4.35000 3,500.000 15,225.00

209-00600  
 

0340 HEALTH AND SAFETY OFFICER 50.000 29.000

HOUR 9.000 748.44

83.16000 38.000 3,160.08

250-00110  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0345 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-03000  
 

0350 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

1,578.78000 0.000 0.00

606-01380  
 

0355 FENCE (PLASTIC) 11,733.000 11,733.000

LF  0.000 0.00

4.03000 11,733.000 47,283.99

607-11525  
 

0360 24 FOOT GATE TWIN 2.000 2.000

EACH 0.000 0.00

425.88000 2.000 851.76

607-60324  
 

0365 30 FOOT CATTLE GUARD 2.000 2.000

EACH 0.000 0.00

18,025.56000 2.000 36,051.12

611-00030  
 

0370 MAINTENANCE OF DETOURS 1.000 0.750

L S 0.250 10,395.00

41,580.00000 1.000 41,580.00

621-00475  
 

0375 *FLAGGING 2,500.000 1,687.000

HOUR 381.000 9,601.20

25.20000 2,068.000 52,113.60

630-00000  
 

0380 *TRAFFIC CONTROL INSPECTION 40.000 25.000

DAY 15.000 1,500.00

100.00000 40.000 4,000.00

630-00007  
 

0385 *TRAFFIC CONTROL MANAGEMENT 80.000 45.000

DAY 16.000 8,467.20

529.20000 61.000 32,281.20

630-00012  
 

0390 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

630.00000 1.000 630.00

630-80001  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500

EACH 0.500 63.00

126.00000 2.000 252.00

630-80336  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 9.500

EACH 0.000 0.00

44.10000 9.500 418.95

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 22.000

EACH 0.000 0.00

56.70000 22.000 1,247.40

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

69.30000 2.000 138.60

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 1.800

SF  0.000 0.00

15.12000 1.800 27.22

630-80344  
 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

756.00000 1.000 756.00

630-80357  
 

0425 *DRUM CHANNELIZING DEVICE 250.000 94.500

EACH 6.000 98.28

16.38000 100.500 1,646.19

630-80360  
 

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.000

EACH 0.000 0.00

25.20000 12.000 302.40

630-80363  
 

0435 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000

EACH 0.000 0.00

315.00000 1.000 315.00

630-80365  
 

0440 GUARDRAIL TYPE 7 (TEMPORARY) 260.000 130.000

LF  0.000 0.00

59.54000 130.000 7,740.20

630-80376  
 

0445 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

6.30000 45.000 283.50

630-80380  
 

CAT 0201 $277,292.43 857,714.34CURRENT AMT 980,156.11 $$
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE #K-02-H 

0450 *BRIDGE RAIL TYPE 10R 75.000 0.000

LF  0.000 0.00

271.53000 0.000 0.00

606-11010  
 

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE CO #010, 
STRUCTURE NO. K-02-H MODIFICATIONS.

4.000 0.000

EACH 4.000 336.00

84.00000 4.000 336.00

202-00500  
 

0510 REMOVAL OF CURB CO #010, STRUCTURE NO. K-02-H 
MODIFICATIONS.

50.000 0.000

LF  50.000 3,105.00

62.10000 50.000 3,105.00

202-00201  
 

0515 CONCRETE SEALER (CALCIUM NITRITE) CO #010, STRUCTURE 
NO. K-02-H MODIFICATIONS.

8.000 0.000

SY  8.000 1,408.00

176.00000 8.000 1,408.00

515-00410  
 

0520 *CONCRETE CLASS D (BOX CULVERT) CO #010, STRUCTURE NO.
K-02-H MODIFICATIONS.

9.000 0.000

CY  9.000 7,499.97

833.33000 9.000 7,499.97

601-03030  
 

0525 CONCRETE (PATCHING) CO #010, STRUCTURE NO. K-02-H 
MODIFICATIONS.

0.000 0.000

CY  0.000 0.00

33.78000 0.000 0.00

601-06100  
 

0530 REINFORCING STEEL (GALVANIZED) CO #010, STRUCTURE NO. 
K-02-H MODIFICATIONS.

590.000 0.000

LB  590.000 2,625.50

4.45000 590.000 2,625.50

602-00010  
 

0535 REINFORCING STEEL (EPOXY COATED) CO #010, STRUCTURE 
NO. K-02-H MODIFICATIONS.

1,800.000 0.000

LB  1,706.000 1,330.68

0.78000 1,706.000 1,330.68

602-00020  
 

CAT 0300 $16,305.15 16,305.15CURRENT AMT 36,743.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 0.250

EACH 0.750 8,575.88

11,434.50000 1.000 11,434.50

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 0.250

EACH 0.750 7,101.68

9,468.90000 1.000 9,468.90

620-00012  
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PCN: 15150-BID    ESTIMATE RUN 04/26/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0004 17:03:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

907.20000 1.000 907.20

620-00020  
 

CAT 0400 $15,677.56 21,810.60CURRENT AMT 21,810.60 $$

PROJECT TOTAL 676,472.59 $ 1,665,892.76CURRENT AMT 2,875,446.31 $$


